COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2019

ESTI MATE SUMVARY 10: 51: 58
CONTI D: C20686R ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20686R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIVE ALLOW 52 WORK DAYS
US160 MANCOS HL MP40 TO CORTEZ MP60.853 SH 145 MPO to 1.3  PERCENT TIME:  100. 00 ORI G TI ME ALLOW 52 WORK DAYS
PROJECT NO. NHPP1601- 076
US 160 MESA VERDE CHI PSEAL
NAMVE OF ROAD:
PRQIECT COUNTI ES: NVONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 29/ 2019 DATE TI ME STARTED 06/03/2019
2273 RI VER ROAD DATE LET 02/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED 08/29/2019
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED 08/29/ 2019
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,503, 316.59 PARTI Cl PATI NG $ 2,503, 316.61 $ 890, 086. 59
AWARD PRQIECT AMT: $  2,620,142.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,503, 316. 61 890, 086. 59
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,503, 316. 61 890, 086. 59
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -39, 302.13 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,464,014, 48 890, 086. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,464, 014. 48 890, 086. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 890, 086. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 01597

208- 00002

208- 00020

208- 00103

208- 00105

208- 00106

212- 00006

213-00003

213- 00061

409- 01015

C20686R

20686R-BI D
NHPP1601- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of Pavenent Marking
Pot hol i ng

Erosion Log Type 1 (12 Inch)

Silt Fence

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Seedi ng (Native)

Ml ching (Weed Free)

Mil ch Tackifier

Cover

Coat Materi al

(Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
320. 700
SF
6. 00000
0. 000
HOUR
550. 00000
0. 000
LF
4.75000
0. 000
LF
1. 80000
32. 000
HOUR
50. 00000
0. 000
HOUR
85. 00000
8. 000
HOUR
370. 00000
0. 000
ACRE
2, 500. 00000
0. 000
ACRE
5, 000. 00000
0. 000
LB
26. 00000
736, 639. 000
5%

0. 80000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

92. 000
. 700
320. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
32. 000
32. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

736, 639. 000
0. 000

736, 639. 000
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ESTI MATE RUN 09/ 11/ 2019

1,372.

1, 600.

20

.00

.00

00

00

.00

.00

.00

.00

.00

.00

10: 51: 58

AMOUNT

1,924. 20

1, 600. 00

2,960. 00

589, 311. 20



CONTI D: C20686R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20686R- Bl D ESTI MATE RUN 09/ 11/ 2019
PRQIECT: NHPP1601- 076 ESTI MATE NO 0003 10: 51: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 409-02015 Cover Coat Material (Type I1) 33, 736. 000 33, 736. 000
SY 0. 000 0. 00
1. 25000 33, 736. 000 42,170. 00
0065 409-09000 *Mcro-Surfacing Seal Coat 861. 480 92. 890
TON 768. 590 342,022. 55
445. 00000 861. 480 383, 358. 60
0070 411-10216 Enul sified Asphalt (CRS-2P) 255, 846. 780 255, 846. 780
GAL 0. 000 0. 00
2. 00000 255, 846. 780 511, 693. 56
0075 411-10253 Emul si fied Asphalt (CSS-1H) 41, 090. 740 0. 000
GAL 41, 090. 740 82, 181. 48
2.00000 41, 090. 740 82,181. 48
0080 614-80385 *Runble Strip 10, 367. 000 0. 000
LF 10, 367. 000 3, 628. 45
0. 35000 10, 367. 000 3,628. 45
0085 626- 00000 *Mobi | i zati on 1. 000 0. 842
LS 0. 158 43,924. 00
278, 000. 00000 1.000 278, 000. 00
0090 626-01104  *Public Information Services (Tier V) 1. 000 0.700
LS 0. 300 2,550. 00
8, 500. 00000 1. 000 8, 500. 00
0095 627-00013 *Pavement Marking Paint (H gh Build) 5, 059. 810 0. 000
GAL 5, 059. 810 136, 614. 87
27.00000 5, 059. 810 136, 614. 87
0100 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 4, 330. 430 2,176.830
GAL 2, 153. 600 58, 147. 20
27.00000 4,330. 430 116, 921. 61
0105 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Word 6, 104. 300 0. 000
Synbol ) (1 nl ai d)
SF 6, 104. 300 85, 460. 20
14. 00000 6, 104. 300 85, 460. 20
0110 627-40013  *Methyl Methacryl ate Pavement Marking (X Walk Stop 2,116. 000 0. 000
line)(lnl
)¢ SF 2,116. 000 23, 276. 00

11. 00000 2,116. 000 23, 276. 00



CONTI D

ROADWAY

CAT NO0200

0115 630- 00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80350

0150 630-80355

0155 630-80357

0160 630-80360

0165 630-80380

C20686R

20686R- BI D
NHPP1601- 076

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 803. 750
HOUR
23. 50000
271. 750
HOUR
43. 00000
40. 000
DAY
107. 50000
52. 000
DAY
780. 00000
11. 000
EACH
37. 75000
91. 000
EACH
37. 75000
5. 000
EACH
27.00000
3. 000
EACH
2, 000. 00000
(B 2.000
EACH
700. 00000
35. 000
EACH
27.00000
350. 000
EACH

2.15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 850. 000
1, 953. 750
3, 803. 750

117. 750
154. 000
271.750

22.000
18. 000
40. 000

30. 000
22.000
52. 000

3.500
7.500
11. 000

45.500
45.500
91. 000

2.500
2.500
5. 000

1.500
1.500
3. 000

1. 000
1. 000
2.000

17. 500
17. 500
35. 000

175. 000
175. 000
350. 000

Page 4

ESTI MATE RUN 09/ 11/ 2019

45,913

6, 622

1,935

17, 160

283.

1, 717

67

3, 000

700

472.

376.

13

00

00

00

63

00

10: 51: 58

AMOUNT

89, 388

11, 685

4,300

40, 560

415

3,435

135.

6, 000

1, 400

945,

752.

13

25

00

00

25

25

00

00

00

00

50



CONTI D:

C20686R
20686R- BI D
NHPP1601- 076

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 09/ 11/ 2019

CAT NO0200

0170

0175

0176

0180

0185

0190

0195

0200

630- 80511

630- 85041

900- 00006

700-70010

700- 70023

700- 70034

700-70111

700- 70380

CAT NO0400

0205

0210

620- 00001

620- 00020

| TEM
DESCRI PTI ON
ROADWAY
*Mbbi | e Pavenent Marking Zone

*Mobi | e Attenuator

Added Item (Dol lar)/ Price Reduction Type 1 and Type 2

Chips (Quality Issue)

F/ A M nor

Cont r act

Revi si ons

F/ A On-The-Job Trai nee

Surface Course Mintenance

F/ A Pavenent

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Cass 1)

*Sanitary Facility

ESTI MATE NO 0003 10:51: 58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
Ls 2.000 20, 000. 00
10, 000. 00000 2.000 20, 000. 00
40. 000 30. 000
DAY 10. 000 6, 500. 00
650. 00000 40. 000 26, 000. 00
-1, 262. 460 -1, 262. 460
DoL 0. 000 0. 00
1. 00000 -1, 262. 460 -1, 262. 46
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 462. 500 2, 400. 000
FA 3, 062. 500 3, 062. 50
1. 00000 5, 462. 500 5, 462. 50
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 2,476,816.59$  888,586.59 $ 2, 476, 816. 59
1.000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
1.000 0. 000
EACH 1.000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMT $  26,500.00 $ 1,500.00$% 26, 500.00
PROJECT TOTAL CURRENT AMI $ 2,503,316.59$% 890, 086.59 $ 2, 503, 316. 59



